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4.ESS TASK ORDER PROGRESS REPORT 

TO N U M B E R : TO # 0041 REGION: 8 
TO TITLE: Smurfit Stone M i l l REPORT PERIOD 

July 28, 2013 to 
August 24,2013 

EPA TO 
M A N A G E R : 

Sharon Abendschan FIRM: Toeroek Associates, Inc. 

EPA TOPO: 
Scott Wilder 

T E C H N I C A L L Y 
COMPLETE: 

62% 

TOEROEK TO 
M A N A G E R : 

Charles Sweet 

1. PROGRESS MADE THIS REPORT PERIOD 

• Toeroek reviewed the RockTenn and M2Green Redevelopment 104(e) Responses, and 
conducted operational and corporate research in conj unction with its analysis of these 
responses. 

• Toeroek working on drafting Letter Report deliverables for EPA with the results of 
these analyses. 

• Toeroek prepared the monthly progress report and financial report. 
• Performed management, administrative, and financial activities. 

2. DELIVERABLES 

Deliverables Due Date . "DatcDelivered Date Approved 

Staffing Plan July 25, 2011 July 25, 2011 July 26, 2011 

Draft Title Report August 17,2011 August 16, 2011 

Staffing Plan Amd B August 16, 2012 August 14,2012 

Draft PRP Search Report September 28,2012 September 28, 2012 

Final PRP Search Report November 13,2012 November 13, 2012 

BNSF 104(e) Analysis June 5,2013 June 5,2013 

Missoula County 104(e) 
Analysis July 10, 2013 July 10, 2013 

International Paper Company 
104(e) Analysis 

July 10,2013 July 10, 2013 

Monthly Progress Report and 
Financial Report 

August 20, 2013 August 20, 2013 August 28, 2013 

3. OUTSTANDING ISSUES/RESOLUTION 
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None. 

4. PLANNED ACTIVITIES 

• Respond to EPA's information requests. 

• Continue to review and summarize 104(e) Responses. 

5. FINANCIAL STATUS 

See attached financial summary and backup for details. 

6. QUALITY ASSURANCE (QA) ACTIVITIES 
All activities were performed in accordance with Toeroek's approved Quality 
Assurance Program Plan dated January 1999. 
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